
DriverPass Gantt Chart



Drag shapes into your chart and adjust the length to communicate the time allotted for each task.

Time markers and milestones



| | January | | | | February | | | | | | | | | | | | | |
|--|------------------------|---------------------|--------|---|---------------|------------------------------|---------------------|-------------------------|----------|--------------|---------|--------------------|----------|--------------|----------------|-------------------------|---------|---------|
| | Week 1 | Week 2 | Week 3 | Week 4 | Week 5 | Week 6 | Week 7 | Week 8 | Week 9 | Week 10 | Week 11 | Week 12 | Week 13 | Week 14 | Week 15 | Week 16 | Week 17 | Week 18 |
| Collect Requirments | Interview Proce Feb | ess (Jan 22 - 4) | | | | | | | | | | | | | | | | |
| Create Use Case Diagrams | | | • | System Requirements (Feb 11 - 18) | s | | | | | | | | | | | | | |
| Build Activity Diagrams for Each Use Case | | | | | Decompose Rec | valuirements (Feb √1ar 9) | 15 | | | | | | | | | | | |
| Research User Interface Designs | | | | | - | UI (Feb 27 - Ma | ar | | | | | | | | | | | |
| Build Class Diagram | | | | | | | a (Mar 1 - r 10) | • | | | | | | | | | | |
| Get Customer Approval | | | | | | | | | | | | | | | | | | |
| Build Interface | | | | | | | | Build UI (Ma Mar 24) | r 12 - | | | | | | | | | |
| Link DB to Interface | | | | | | | | | → (Mar 2 | 4 - April 3) | | | | | | | | |
| Build Business Logic | | | | | | | | | | | Build | Logic (April 5 - A | pril 27) | | | | | |
| Test System | | | | | | | | | | | | | | Testing (Apr | il 27 - May 7) | | | |
| Deliver Sytstem | | | | | | | | | | | | | | | | Delivery (May 8 - 9) | | |
| Sign-Off Meeting | | | | | | | | | | | | | | | | -< | | |